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French Quarter Infrastructure Improvement Project 
Status Update – June 19, 2017 

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a $6M reconstruction project which calls for removing and replacing existing water and 

drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks when necessary 

and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

Work Schedule  
In order to make up for schedule delays related to weather and other unforeseen issues, the construction work 

schedule has been adjusted this week to include Sunday, June 25. Crews will also now be working from 8 a.m. to 8 

p.m. (or sunset). Please note the extended work hours and that all schedules are proposed and subject to weather 

delays and constructability issues. 

 

Update – Intersection Closure at Iberville 

Beginning Tuesday, June 20 at 8 a.m., through traffic will be prohibited at the intersection of Iberville and Bourbon 

streets. Expect this closure to last through mid-July with the exception of June 28 – July 5 when the intersection will 

bee opened temporarily to accommodate Essence Festival. Flaggers will be stationed on Royal and Dauphine streets 

to facilitate deliveries and access to parking structures. 
 

“Conversation on the Corner” 
The bi-weekly community status meetings will be held every other Thursday morning at 10 a.m. The next meeting will 

be held on June 29 at 10 a.m. on the corner of Bienville and Bourbon streets. 

 

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   

 

Entergy Status Updates  

Partial and intermittent road closures of a short duration may be needed as Entergy’s finalizes their electric facilities 

work as part of this project. 
 

Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

 

100 (Canal – Iberville)           Anticipated Full Closure Construction Timeline: Apr. 24 – Aug. 5 

 Completed: Installation of both new 24 inch drainage lines.  
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 Full block closure remains in effect. 

 Entergy Electric is currently installing a new duct bank and conduit.  

 Intersection closure: Beginning Tuesday, June 20 at 8 a.m., through traffic will be prohibited at the 

intersection of Iberville and Bourbon streets. Expect this closure to last through mid-July with the exception 

of June 28 – July 5 when the intersection will bee opened temporarily to accommodate Essence Festival. 

Flaggers will be stationed on Royal and Dauphine streets to facilitate deliveries and access to existing 

parking structures.  

 Ongoing travel lane closure: Expect the river side travel lane on Canal St. between Exchange Place and 

Bourbon St. to remain closed until future pavement operations in the 100 block of Bourbon St. are 

completed.  

 Friendly reminder to the adjacent businesses that the sidewalk signage should be taken into your venue 

each night. 

 Roadway pavement restoration is scheduled to begin in the next several weeks. 

 

200 (Iberville – Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 – Aug. 29 

 Entergy Electric is currently installing new duct bank and conduits. Expect temporary lane closures. 

 Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville. Garbage cans 

and carts may not be placed on the Bourbon St. sidewalk until construction is completed in the 200 block.  

 Full closure is anticipated to begin following July 4 weekend and in advance of the 300 block being 

completed.   

  

300 (Bienville - Conti)     Anticipated Full Closure Construction Timeline: May 15 – Aug. 18 

 Construction crews have installed 50 percent of the new water and drainage lines.  Pressure and 

chlorination tests are expected next week.  

 Entergy Electric is approximately 90 percent complete with duct bank and conduit tasks. 

 Friendly reminder to the adjacent businesses that the sidewalk signage should be taken into your venue 

each night. 

 Full block closure remains in effect. 

 

400 (Conti – St. Louis)     Anticipated Full Closure Construction Timeline: Jul. 5 – Aug. 29 

 Ongoing exploratory work, expect parking lane closures 

 Full Closure will begin once the 100 block is reopened to traffic.  

  

500 (St. Louis - Toulouse)    Anticipated Full Closure Construction Timeline: Sept. 5 – Oct. 26 

 No work will occur until high Mississippi River conditions subside, which is anticipated around the early July 

timeframe.  

  

600 (Toulouse - St. Peter)    Anticipated Full Closure Construction Timeline: Nov. 1 – Dec. 15 

No work will occur until high Mississippi River conditions subside, which is anticipated around the early July 

timeframe.  
  

700 (St. Peter – St. Ann)      Anticipated Full Closure Construction Timeline: Sept. 5 – Oct. 26 

 No work will occur until high Mississippi River conditions subside, which is anticipated around the early July 

timeframe.  
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800 (St. Ann - Dumaine)       Anticipated Full Closure Construction Timeline: Nov. 1 – Dec. 15 

 No work will occur until high Mississippi River conditions subside, which is anticipated around the early July 

timeframe. 

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov. 

  

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 
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